
Existing Condition Proposed New Construction

PHASE 3: Attalia Vicinity
Four-laning US Highway 12
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Project Timeline

Initial Planning

�

�

�

January 1995 the corridor appeared in the State Highway Systems Plan
August 2001 US 12 Highway Coalition was formed
August 2000 Preliminary Route/Design Analysis - Snake River to Wallula Jct.

Get a general idea of what needs to be done and how much it will cost

Securing Funding
Generate support and obtain project funding

�

�

March 1999 funding was secured for Environmental Assessment (EA)
July 2003 funding for the construction was secured through the Nickel Revenue Package

Environmental Documentation and Compliance
Ensure that all environmental statutes and regulations are followed

�

�

January 2001 the Environmental Assessment (EA) was approved
January 2006 to Winter 2007 scheduled monitoring of construction project

Contract Preparation

�

�

March 2004 contract plans started
December 2005 Advertisement for bids

Prepare a detailed set of plans to tell the
contractor what to build

Real Estate Acquisition
Determine project area needs and purchase property for new roadways

Opportunities for WSDOT designers to present their ideas, answer questions, and listen to public input

�

�

�

�Spring 1999 Preliminary Route/Design Analysis - Snake River to Wallula Jct. Public Meeting
January 2001 Environmental Assessment (EA) Meeting
October 2003 Access Hearing

March 2004 Burbank and Walla Walla Open Houses
May 2005 Burbank and Walla Walla Open Houses�

Public Hearings and Open Houses

Project Design
Thoroughly evaluate the problem and engineer a
detailed solution

Project Construction
Private contractors bid for
and build the project as
designed by WSDOT

�

�

Scheduled award date
early June 2006
Scheduled open to
traffic Winter 2007

Raindance RoadRaindance Road


